- 0060523

Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/340/700 Area
Hanford, Washington
August 28, 2003

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.

?/4 c%; Date: 0 -01-07

Project Manager, Ecology

/}/;/ //%/%///// Date: -~ 2 "=

Project] Mafager Repreéentative, RL

f"joL_. [ )ﬁt Date:  \O-0Z-0%

Prdject Manager Representative, FH WMP

 ECHVE])

0CT 132003
EDMC

Purgewater Administrative Record  H6-08

BL Charboneau A6-33
F Jamison B5-18
GP Davis B5-18
KA Conaway B5-18

JA Winterhalder E6-35



PURGEWATER PROJECT MEETING
825 Jadwin/Room 340/700 Area
Hanford, Washington
August 28, 2003
11:00 a.m. to 11:30 a.m.
Agenda

L. Approval of July 24, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-

RL/FH) ‘ |
IL Operational Status
III.  Project Specific Issues

A. Milestone M-20-21-T01 Status

B. Interface Issues

C. Strategy Document Status

IV.  General Discussions
A. Status of Applicable Milestones

V. Status of Actions
VI New Action Items

VII.  Next Project Managers Meeting
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PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin /340/700 Area
Hanford, Washington+

August 28, 2003

Approval of the July 24, 2003 PURGEWATER Project Meeting Minutes Ecology/DOE-
RL/FH)

Operational Status {Tony Miskho FH)
= Total gallons of purgewater received at the PSTF (Modu Tanks) in July = 15, 610

Project Specific Issues
A. Milestone M-20-21-T01 Status
1. Ellen Mattlin (RL) reponed she has not met with Laura Ruud (Ecology). With
Ms. Ruud’s resignation, it is not known who will be assuming this scope of work.
B. Interface Issues
1. No discussions to report.
C. Strategy Document Status
1. Briant Charboneau, the new RL project manager, was introduced and briefed on
the strategy document and closure plan. Ellen Mattlin recommended proceeding
with work on the draft closure plan until the strategy document is approved.
Greta Davis (Ecology) would like to set up workshops to work through comments
on the draft document. It was agreed to keep the closure plan in draft form.
2. Fred Jamison (Ecology) revisited the information he presented at the June 19
meeting to clarify that nothing has changed.
3. Greta Davis requested that RL send a letter to Ecology with the determination of a
closure path for the tanks. Ellen Mattlin agreed to submit the letter.

General Discussions
A. No further discussions to report.

Status of Actions
A. No action items to report.

New Action Items
A. Ellen Mattlin took the action to send a letter to Ecology stating RL’s intent to close
the Modutanks.

Next Project Managers Meeting
A. The next Project Managers meeting is scheduled for October 2, 2003



Environmental Request Information System

»

Purgewater Treatment and Storage Facility

Task ID: 934 Task Lead: Mattlin, Ellen Send a letter to Ecology stating RL's intent to close the
Modutanks.
Waste Management Project/Purgewater Treatment and Storage Facility POC: Mattlin, Ellen

Category: PMM
Open Date:  8/28/2003
Due Date:

Closed

Description  Send a letter to Ecolcgy stating RL's intent to close tha Modutanks.

Date Status
8/28/2003  Action opened.



Status on Purgewater Strategy
Fred Jamison
Waste Management Project Manager
June 19, 2003

During the Purgewater Project Manager Meeting Held August 29, 2002 at the Kennewick
Ecology Office, four closure schedule items in Ecology’s Voluntary Compliance Letter
dated August 2, 2002 were discussed.

Under Item #1, there were four items that need to be accomplished before the last
shipment date of purgewater into the 600 Area Purgewater Storage and Treatment Facility
(PSTF) can be established:

» Revise the Purgewater strategy ““Strategy for Handling and Disposing of
Purgewater at the Hanford Site, Washington, July 1990.

+ Revise the Investigative Derived Waste (IDW) strategy

« Ecology approval of a delay in closure request

e Operational issues to address solids and unloading at the 200 Area Effluent
Treatment Facility (ETF)

Ecology is in the process of revising the “Strategy for Handling and Disposing of
Purgewater at the Hanford Site, Washington, July 1990” (Purgewater Strategy). The
revised Purgewater Strategy specifies: “Purgewater containing constituents in excess of
the collection criteria....... will be collected for management at ETF or stored in the 600
Area Purgewater Storage and Treatment Unit east of the 200 East Area. Availability of
the 600 Area Purgewater Storage and Treatment unit will be phased out after the closure
decision for this RCRA Treatment, Storage, and Disposal (TSD) unit is made in FY
2003.”

The language cited from the revised purgewater strategy was verbally agreed to by the
Tri-Parties. The intent during the drafting of the revised purgewater strategy was for the
600 Area Purgewater Storage and Treatment unit to stop receipt of purgewater and begin
closure activities. T

Language in the 1990 Purgewater Strategy, which is currently in effect, requires
“Purgewater containing constituents in excess of the collection criteria will be collected
and stored in ModuTanks located in the 600 area immediately east of the 200 east area.”

Recommendation: Given these inconstancies in the existing requirements for the
management of purgewater, and the time frame for closure decision for the 600 Area
Purgewater Storage and Treatment unit, Ecology is recommending a closure plan be
‘drafted with closure activities linked to issuance of the draft Purgewater Strategy for Tri-
Party Agency review.
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